COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/25/2006

ESTIMATE SUMMARY 15:11:19
CONTID: C15144 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15144-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 110 WORK DAYS
US 34: Wray East & West PERCENT TIME: 12.73 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: STA 0343-025
US 34: Wray East & West
NAME OF ROAD: 034B
PROJECT COUNTIES: YUMA
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 07/24/2006 DATE TIME STARTED 07/05/2006
4819 S. INDUSTRIAL SERVICE RD. DATE LET 01/26/2006 DATE WORK BEGAN
DATE AWARDED 02/06/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/22/2006 DATE ACCEPTED
CHEYENNE WY 82007 307-632-7900 DATE NOTICE TO PROCEED 07/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,866,364.56 PARTICIPATING $ 790,503.90 $ 790,503.90
AWARD PROJECT AMT: S  4,552,264.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 16.24% TOTAL EARNINGS 790,503.90 790,503.90
FUNDS AVAILABLE: $ 4,075,860.66 STOCKPILED MATERIALS 708,811.46 -123,453.20
GROSS EARNINGS 1,499,315.36 667,050.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,290.12 -22,290.12
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,477,025.24 644,760.58
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,477,025.24 644,760.58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 644,760.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15144-BID ESTIMATE RUN 07/25/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0002 15:11:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 5,239.000 0.000
SY 5,239.000 18,336.50
3.50000 5,239.000 18,336.50
0010 202-00425 *REMOVAL OF BRIDGE RAILING 544.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,250.000 0.000
LF 0.000 0.00
2.05000 0.000 0.00
0020 203-01500 BLADING 200.000 0.000
HOUR 0.000 0.00
86.00000 0.000 0.00
0022 208-00002 EROSION LOG (12 INCH) 540.000 0.000
LF 540.000 6,237.00
11.55000 540.000 6,237.00
0025 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 1.000 1,400.00
1,400.00000 1.000 1,400.00
0030 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.100 250.00
2,500.00000 0.100 250.00
0035 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 19.000 0.000
EACH 0.000 0.00
133.00000 0.000 0.00
0040 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0045 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 6,046.000 0.000
TON 0.000 0.00
5.00000 0.000 0.00
0050 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 281,635.000 0.000
TO 12
Sy 125,393.920 231,978.75

1.85000 125,393.920 231,978.75
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PCN: 15144-BID ESTIMATE RUN 07/25/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0002 15:11:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 310-00612 *RECLAMATION OF HOT MIX ASPHALT PAVEMENT PER INCH OF 84,949.000 0.000
DEPTH
SYI 3,094.440 773.61
0.25000 3,094.440 773.61
0057 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.760 0.000
TON 10.760 1,414.94
131.50000 10.760 1,414.94
0060 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 31,613.000 0.000
TON 7,985.330  399,266.50
50.00000 7,985.330 399,266.50
0060 MATERIAL ALLOWANCE BOTTOM MAT AGGREGATE 29,638.140
TON -7,985.330 -123,453.20
15.46000 21,652.810 334,752.44
0065 403-33751 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 32,476.000 0.000
TON 0.000 0.00
55.45000 0.000 0.00
0065 MATERIAL ALLOWANCE TOP MAT AGGREGATE 24,195.279
TON 0.000 0.00
15.46000 24,195.279 374,059.01
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,663.000 0.000
LF 0.000 0.00
14.90000 0.000 0.00
0075 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0080 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
555.00000 0.000 0.00
0085 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
945.00000 0.000 0.00
0090 606-02005 *END ANCHORAGE (FLARED) 11.000 0.000
EACH 0.000 0.00
1,465.00000 0.000 0.00
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PCN: 15144-BID ESTIMATE RUN 07/25/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0002 15:11:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 606-11010 *BRIDGE RAIL TYPE 10R 544.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
0100 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 476.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0105 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 118.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0110 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 74.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0115 614-00012 *SIGN PANEL (CLASS II) 64.000 0.000
SF 0.000 0.00
20.40000 0.000 0.00
0120 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 56.000 0.000
LF 0.000 0.00
20.70000 0.000 0.00
0125 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 4.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
88.00000 0.000 0.00
0130 614-80387 *RUMBLE STRIP (GRINDING) 97,152.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0135 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.660 11,484.00
17,400.00000 0.660 11,484.00
0140 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 47,500.00
95,000.00000 0.500 47,500.00
0145 627-00001 *PAVEMENT MARKING PAINT 1,246.000 0.000
GAL 734.000 21,836.50

29.75000 734.000 21,836.50
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PCN: 15144-BID ESTIMATE RUN 07/25/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0002 15:11:19

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 627-00005 *EPOXY PAVEMENT MARKING 623.000 0.000
GAL 0.000 0.00
67.00000 0.000 0.00
0155 629-01031  *SURVEY MONUMENT (TYPE 3A) 6.000 0.000
EACH 0.000 0.00
305.00000 0.000 0.00
0160 630-00000 *FLAGGING 4,000.000 0.000
HOUR 973.500 20,443.50
21.00000 973.500 20,443.50
0165 630-00001  *PILOT CAR OPERATION 400.000 0.000
HOUR 95.000 3,800.00
40.00000 95.000 3,800.00
0170 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 0.000
DAY 9.000 774.00
86.00000 9.000 774.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 0.000
DAY 13.000 7,020.00
540.00000 13.000 7,020.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 0.000
EACH 30.500 2,287.50
75.00000 30.500 2,287.50
0185 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 170.00
85.00000 2.000 170.00
0186 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 0.000
SF 16.000 371.52
23.22000 16.000 371.52
0187 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 6,989.25
6,989.25000 1.000 6,989.25
0189 630-80360 DRUM CHANNELIZING DEVICE 44.000 0.000
EACH 22.000 1,024.54
46.57000 22.000 1,024.54
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PCN: 15144-BID ESTIMATE RUN 07/25/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0002 15:11:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0190 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 36.000 338.40
9.40000 36.000 338.40
0192 630-80510 MOBILE PAVEMENT MARKING ZONE 0.000 0.000
LS 0.000 0.00
3,112.00000 0.000 0.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 190,000.000 0.000
FA -10,281.350 -10,281.35
1.00000 -10,281.350 -10,281.35
0205 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 0.000
FA 1,088.740 1,088.74
1.00000 1,088.740 1,088.74
0210 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 4,850,064.56 $ 651,050.70$ 1,483,315.35
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0235 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 7,700.00

7,700.00000 1.000 7,700.00
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PCN: 15144-BID ESTIMATE RUN 07/25/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0002 15:11:19
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0240 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 7,700.00
7,700.00000 1.000 7,700.00
0245 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
0250 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 16,300.00 $ 16,000.00$ 16,000.00
PROJECT TOTAL CURRENT AMT $ 4,866,364.56 $ 667,050.70 S 1,499,315.35




